
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/02/2001

ESTIMATE SUMMARY 11:11:12

CONTID: C13440         ESTIMATE NO: 0002 PROG 1999

PCN: 13440-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

U.S. 24 W/O MANITOU SPRINGS PERCENT TIME:

PROJECT NO: NH 0242-033                   

U.S. 24 W/O MANITOU SPRINGS

NAME OF ROAD: S.H. 24

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 06/29/2001 DATE TIME STARTED 04/30/2001

2635 DELTA DRIVE DATE LET 12/07/2000 DATE WORK BEGAN

 DATE AWARDED 01/09/2001 DATE TIME STOPPED 10/12/2001

 DATE CONTRACT EXECUTED 01/29/2001 DATE ACCEPTED 10/12/2001

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 04/30/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,323,689.41 PARTICIPATING $ $ 1,254,004.63

AWARD PROJECT AMT: 4,231,645.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,809.39

SECURITIES ENCUMBERED 11,809.39

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.00

WORK DAYS

WORK DAYS

42.09%

2,503,917.53

1,254,004.63

1,254,004.63

1,254,004.63

$

$

$

$

1,819,771.88

0.00

1,819,771.88

0.00

1,819,771.88

-15,236.89

15,056.89

1,819,591.88

0.00

AMOUNT DUE 1,819,591.88 1,254,004.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,254,004.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

TELLER

38.0 TIME ALLOW: 95

ORIG TIME ALLOW: 75
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PCN: 13440-BID    ESTIMATE RUN 07/02/2001

PROJECT: NH 0242-033                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 154,801.000

278,017.000

202-00240  
 

448,931.000

SY  

0.52000 225,065.36432,818.000

144,568.84

0010 *REMOVAL OF GUARDRAIL TYPE 3 13,955.500

20,250.000

202-01130  
 

37,541.750

LF  

1.05000 35,915.7834,205.500

21,262.50

0015 *REMOVAL OF END ANCHORAGE 1.000

0.000

202-01300  
 

1.000

EACH

21.00000 21.001.000

0.00

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 16.040

129.000

203-00060  
 

7,774.000

CY  

16.00000 2,320.64145.040

2,064.00

0025 ROLLING 0.000

0.000

203-01140  
 

1.500

HOUR

102.00000 0.000.000

0.00

0030 BLADING 0.000

0.000

203-01500  
 

172.500

HOUR

95.00000 0.000.000

0.00

0035 ADJUST MANHOLE 0.000

0.000

210-04010  
 

2.000

EACH

640.00000 0.000.000

0.00

0040 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

29.000

ACRE

285.00000 0.000.000

0.00

0045 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

29.000

ACRE

316.00000 0.000.000

0.00

0050 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

4,350.000

LB  

1.85000 0.000.000

0.00

0055 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 6,740.850

28,353.780

403-33841  
 

98,922.280

TON 

27.30000 958,083.4035,094.630

774,058.19



CONTID: C13440         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13440-BID    ESTIMATE RUN 07/02/2001

PROJECT: NH 0242-033                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMULSIFIED ASPHALT (SLOW-SETTING) 2,086.000

10,170.500

411-10255  
 

32,978.500

GAL 

1.00000 12,256.5012,256.500

10,170.50

0065 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 13,630.750

19,287.000

606-00301  
 

36,406.000

LF  

10.80000 355,511.7032,917.750

208,299.60

0070 *END ANCHORAGE TYPE 3D 7.000

0.000

606-01340  
 

41.000

EACH

403.00000 2,821.007.000

0.00

0075 *TRANSITION TYPE 3J 2.000

0.000

606-01385  
 

3.000

EACH

580.00000 1,160.002.000

0.00

0080 *END ANCHORAGE TYPE 3K 1.000

0.000

606-01390  
 

5.000

EACH

765.00000 765.001.000

0.00

0085 *END ANCHORAGE (NONFLARED) 13.000

21.000

606-02003  
 

38.000

EACH

1,530.00000 52,020.0034.000

32,130.00

0090 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

208.000

EACH

12.25000 0.000.000

0.00

0095 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

169.000

EACH

16.00000 0.000.000

0.00

0100 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

30.000

EACH

18.00000 0.000.000

0.00

0105 *MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

64,350.00000 38,610.000.600

6,435.00

0110 *PAVEMENT MARKING PAINT 294.150

876.000

627-00001  
 

1,322.050

GAL 

37.00000 43,295.551,170.150

32,412.00
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PCN: 13440-BID    ESTIMATE RUN 07/02/2001

PROJECT: NH 0242-033                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

804.000

GAL 

48.00000 0.000.000

0.00

0120 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

9,908.420

SF  

9.50000 0.000.000

0.00

0125 *FLAGGING 187.000

504.000

630-00000  
 

1,645.500

HOUR

23.50000 16,238.50691.000

11,844.00

0130 *TRAFFIC CONTROL SUPERVISOR 18.000

18.000

630-00002  
 

114.000

DAY 

470.00000 16,920.0036.000

8,460.00

0135 *TRAFFIC CONTROL INSPECTION 9.000

10.000

630-00007  
 

52.000

DAY 

130.00000 2,470.0019.000

1,300.00

0140 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

4.000

EACH

400.00000 800.002.000

0.00

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

62.00000 0.000.000

0.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000

0.000

630-80342  
 

93.000

EACH

76.00000 3,344.0044.000

0.00

0155 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

4,600.00000 4,600.001.000

0.00

0160 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

1.000

0.000

630-80357  
 

3.000

EACH

510.00000 510.001.000

0.00

0165 *DRUM CHANNELIZING DEVICE 3.500

0.000

630-80360  
 

33.000

EACH

46.00000 161.003.500

0.00
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PCN: 13440-BID    ESTIMATE RUN 07/02/2001

PROJECT: NH 0242-033                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

2.000

EACH

51.00000 0.000.000

0.00

0175 *TRAFFIC CONE 250.000

0.000

630-80380  
 

500.000

EACH

15.00000 3,750.00250.000

0.00

0180 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

78,345.800

F A 

1.00000 0.000.000

0.00

0185 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

13,573.370

F A 

1.00000 0.000.000

0.00

0190 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

727.600

EACH

1.00000 0.000.000

0.00

0195 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-1,382.270

F A 

1.00000 0.000.000

0.00

0205 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 GEOTEXTILE (ER CONT) (CL A) MCR LINE 1 0.000

0.000

420-00100  
 

0.000

SY  

2.25000 0.000.000

0.00

0305 BITUM S AND D PAVE (ASPH) MCR LINE 2 47.610

0.000

507-00400  
 

473.820

TON 

129.50000 6,165.5047.610

0.00
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PCN: 13440-BID    ESTIMATE RUN 07/02/2001

PROJECT: NH 0242-033                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 12 IN CSP MCR LINE 3 0.000

0.000

603-10120  
 

444.000

LF  

38.00000 0.000.000

0.00

0315 CURB TY 6 M SPECIAL MCR LINE 4 0.000

0.000

609-60900  
 

2,551.000

LF  

6.05000 0.000.000

0.00

0320 CURB (SPECIAL) MCR LINE 5 6,141.500

0.000

609-71000  
 

10,121.000

LF  

3.30000 20,266.956,141.500

0.00

0325 EMB PROT TY 3 MCR LINE 6 0.000

0.000

615-00030  
 

6.000

EACH

750.00000 0.000.000

0.00

0330 EMB PROT TY 5 MCR LINE 7 0.000

0.000

615-00050  
 

6.000

EACH

1,500.00000 0.000.000

0.00

0335 ADDED ITEM (DOLLAR)/ PRICE REDUCTION LOTTMAN/ ITEM 403
HBP

0.000

0.000

900-00006  
 

-1.000

DOL 

28,402.92000 0.000.000

0.00

0340 IG AND F SPEC MCR LINE 8 0.000

0.000

604-50050  
 

1.000

EACH

1,466.85000 0.000.000

0.00

0345 EROSION BALES (WEED FREE) MCR LINE 9 0.000

0.000

208-00011  
 

55.000

EACH

15.00000 0.000.000

0.00

0350 18 IN CSP MCR LINE 10 0.000

0.000

603-10180  
 

371.000

LF  

37.00000 0.000.000

0.00

0355 30 IN CSP MCR LINE 11 0.000

0.000

603-10300  
 

230.000

LF  

75.00000 0.000.000

0.00

0360 24 IN CSP MCR LINE 12 0.000

0.000

603-10240  
 

70.000

LF  

49.00000 0.000.000

0.00
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PCN: 13440-BID    ESTIMATE RUN 07/02/2001

PROJECT: NH 0242-033                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 18 IN SES MCR LINE 13 0.000

0.000

603-30018  
 

4.000

EACH

215.00000 0.000.000

0.00

0370 24 IN SES MCR LINE 14 0.000

0.000

603-30024  
 

1.000

EACH

235.00000 0.000.000

0.00

0375 30 IN SES MCR LINE 15 0.000

0.000

603-30030  
 

3.000

EACH

260.00000 0.000.000

0.00

0380 VANE GRATE INLET (D) (5 FT) MCR LINE 16 0.000

0.000

604-26005  
 

1.000

EACH

5,500.00000 0.000.000

0.00

0385 VANE GRATE INLET SPEC (5 FT) MCR LINE 17 0.000

0.000

604-25006  
 

1.000

EACH

15,000.00000 0.000.000

0.00

0390 CONC CL B (WALL) MCR LINE 18 0.000

0.000

601-01050  
 

2.200

CY  

850.00000 0.000.000

0.00

0395 GUTTER TY 2 (8 FT) MCR LINE 19 0.000

0.000

609-24008  
 

18.000

LF  

73.50000 0.000.000

0.00

0400 REM PIPE MCR LINE 20 0.000

0.000

202-00033  
 

1.000

EACH

150.00000 0.000.000

0.00

0405 RIPRAP (12 IN) MCR LINE 21 0.000

0.000

506-00212  
 

99.500

CY  

37.50000 0.000.000

0.00

0410 CONC S AND D PAVE MCR LINE 22 0.000

0.000

507-00000  
 

45.000

CY  

139.00000 0.000.000

0.00
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PCN: 13440-BID    ESTIMATE RUN 07/02/2001

PROJECT: NH 0242-033                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:11:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 HBP (PATCHING) (ASPH) MCR LINE 23 0.000

0.000

403-00720  
 

39.260

TON 

110.00000 0.000.000

0.00

CAT 1,803,071.881,253,004.634,306,989.41CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

0220 FIELD LABORATORY (STATE FURNISHED) 1.000

0.000

620-00015  
 

1.000

EACH

3,700.00000 3,700.001.000

0.00

0225 SANITARY FACILITY 1.000

1.000

620-00020  
 

2.000

EACH

1,000.00000 2,000.002.000

1,000.00

CAT 16,700.001,000.0016,700.00CURRENT AMT0400 $ $ $

$ 1,819,771.881,254,004.63$4,323,689.41$CURRENT AMTPROJECT TOTAL


